























B (b)(6); (b)(7)(C)

Cc:

Bcc:

Subiject: RE: ILSP submission for signature
Date: Sun Sep 17 2017 18:47:42 EDT

Attachments:  image001.png

[(b)(6); (b)(7)(C) . . , , .
— we need a meeting please. | fear that if we don’t get on the calendar we won'’t have this
discussion.

(b)(6); (b)(7)(C)
Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: (IORGIGI®)

From: JSIONG(®)

o (b)(6); (b)(7)(C)

Cc:
Subject: RE: ILSP submission for signature

Let discuss next week

(b)(6); (b)(7)(C)

BW23 FOIA CBP 011742
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Office: ((ONI(®)
cel: QNS
(b)(6); (b)(T)(C)

Click Here to view the FMB team listed with areas of responsibility.
Click Here to view the PRR tracker.

Click Here to view the IAA Tracker

From: (b)(6) (b)(7)(C)
Sent: Tuesday. September 05, 2017
: (b)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

(b)(6); (b)(7)(C)

Subject: FW: ILSP submission for signature

(b)(6); (b)(7)(C)|

See comments here and also attached revisions.

Please let us know if you need anything additional.

Overall: where the comments are in the form of a question and you are answering the question, suggest
closing the loop on adjudication by adding the notation “No change to the document required” or some
equivalent, to your response. This helps remove any potential ambiguity. Examples are comments 7,
11, 12, 18, 19 etc. updated

BW23 FOIA CBP 011746
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Going down the attached comment form in order:

(b) (5), (b) (7)(E)

And...one for the calculator: Updated

(b)(6); (b)(7)(C)

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

BW23 FOIA CBP 011747
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Office of Facilities and Asset Management

Mobile: (SIS
v (b)(6); (b)(7)(C)

Sent: Friday, September 01, 2017 3:52PM ,
: (b)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

Ce: (b)(6); (B)(7)(C)
gugject: i:W: ILSP submission for signature

FYI

From: IKQIONOIGIS);
Sent: Friday, September 01, 2017 11:03:23 AM

To: (b)(6); (b)(7)(C)

Cc:
Subject: RE: ILSP submission for signature

Thanks (LIS and | went over the adjudication and we would like to note just a few issues and
offer some suggestions for resolution before we finalize.

Overall: where the comments are in the form of a question and you are answering the question, suggest
closing the loop on adjudication by adding the notation “No change to the document required” or some
equivalent, to your response. This helps remove any potential ambiguity. Examples are comments 7,
11, 12, 18, 19 etc.

Going down the attached comment form in order:

WIS
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(b) (5), (b) (7)(E)

And...one for the calculator:

- Subtotal error on the LCCE:

o In both tables 4 and 5, the total column (last column) - the 2.2 subtotal is incorrect. Strangely, this
does not affect the grand totals. However, if someone independently adds the subtotals to check the
grand total, they do not add up because the 2.2 subtotal is incorrect.

o Table 4 - 2.2 Subtotal is IKCIKEIMM If you sum all of 2.2 it should actually be [[KCIXE)N which gets

us to the correctly depicted grand total.

o Table 5- 2.2 Subtotal is IECIXSIM If you sum all of 2.2 it should actually be [XGIXEIM which gets

us the correctly depicted grand total.

Please let me know if you have any questions or need any assistance at all.

VIR

PMP

BW23 FOIA CBP 011749
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(Contractor, ManTech Team)
Senior Subject Matter Expert IlI
Supporting the Office of Acquisition

U.S. Customs and Border Protection

Office: (JIYNIEN(®)
Mobile

(b)(6); (b)(T)(C)

e (b)(6); (b)(7)(C)

Sent: Wednesday, August 30, 2017 2:13 PM

e (b)(6); (b)(7T)(C)
(b)(6); (b)(7)(C)

Subject: RE: ILSP submission for signature

(b)(6); (b)(7)(C)

Attached is the revised ILSP, accepted comments have been incorporated.

Document has been signed by our PMO.

Please assist with obtaining additional signatures.

Thank you,

(b)(6); (b)(7)(C)

(b)(6); (b)(7)(C)
Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

o (0)(6); (b)(7)(C)

BW23 FOIA CBP 011750
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SZ(0)(0); (D)(7)(C)
(b)(6); (b)(7)(C)

Click Here to view the FMB team listed with areas of responsibility.
Click Here to view the PRR tracker.

Click Here to view the IAA Tracker

Il (b)(6); (b)(7)(C)

Sent: Friday, Augqust 25, 2017 2:42 PM

(b)(6); (b)(7)(C)

' ()(6); (D)(7)(C)

Subject: RE: ILSP submission for signature

(b)(6); (b)(7)(C),

Here are the comments on the ILSP

(b)(6); (B)(7)(C)

Division Director
Acquisition Policy and Oversight (APO)

Office of Acquisition (OA)/AGO

(6)(6); (b)()(C)(SileE)!

(cell)

(fax)

BW23 FOIA CBP 011751
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(b)(6); (b)(7)(C)

I (b)(6); (b)(7)(C)

Sent: Thursday, August 03, 2017 2:35 PM

(b)(6); B)TN(C)

(b)(6); (b)(7)(C)

Subiject: ILSP submission for signature

(b)(6); (b)(7)(C),

Attached is the final draft of the Wall ILSP.

It has been reviewed/approved by BPAM PMO.

Please let us know if you have any questions or comments on the attached document.

We greatly appreciate your support in getting the ILSP signed.

Thank you,

(b)(6); (b)(7)(C)

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

ol (0)(6); (b)(7)(C)
ol (0)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

Click Here to view the FMB team listed with areas of responsibility.

Click Here to view the PRR tracker.

BW23 FOIA CBP 011752
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Click Here to view the IAA Tracker
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l(b)(6); (b)(7)(C)

Cc:
Bcc:
Subject: RE: Possible Media Questions About the Prototypes
Date: Sun Sep 17 2017 18:43:41 EDT
Attachments:  image001.jpg
image002.jpg
image003.jpg
image004.jpg
image005.jpg
image006.jpg

Got it — we will clean up and get it back to OPA manana.

(b)(6); (b)(7)(C)

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: (BIONG(®

Staug (b)(6); (b)(7)(C)

Sent: Sunday, September 17, 2017 2:23 PM

To: (b)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

Subject: FW: Possible Media Questions About the Prototypes

B e likely better and less caustic

BW23 FOIA CBP 011754
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From: IEIONOIEN®)

Sent: Sunday, September 17, 2017 7:06:43 PM

(b)(6); (0)(7)(C)

Subject: RE: Possible Media Questions About the Prototypes

(b)(6); (b)(7)(C)

LMI
7940 Jones Branch Drive
Tysons, VA 22102

CeII (b)(6); (b)(7)(C)

Complex Problems. Practical Solutions.
www.Imi.org

From: (b)(6); (b)(7)(C)

Sent: Friday, September 15, 2017 2:38 PM
To: (b)(6); (b)(T)(C)
Subject: [EXTERNAL] FW: Possible Media Questions About the Prototypes

From: (b)(6); (b)(7)(C)

Sent: Friday. September 15. 2017 5:56:09 PM
To

B (b)(6); (b)(7)(C)

Subject: FW: Possible Media Questions About the Prototypes

As discussed — see below. Added in some answers (the ones | know) in yellow. Can you pile on
please? can you get this over the finish line please?

CC’ingjust as FYSA - so he can see some of the sausage making that has been going on.

(b)(6); (b)(7)(C)

BW23 FOIA CBP 011755
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Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

VRIS (b)(6); (b)(7)(C)

From: (b)(6); (b)(7)(C)

Sent: Friday, September 15, 2017 12:35 PM ,
(b)(6); (B)T)(C)

: (b)(6); (b)(7)(C)

Cc: (0)(6); (H(T(C)

(b)(6); (b)(7)(C)

Subject: Possible Media Questions About the Prototypes

Good morning as we prepare for the construction of prototypes in San Diego, | asked my public affairs
colleagues on the field to send me questions that they believe media can/would ask during the
construction of the prototypes. The questions are below under the sections of Border Patrol Operations,
Protest Operations and Prototype Construction and Testing.

As you’ll see below I've divided the questions by section for to make them easier to manage. We are
requesting that you review the question and provide the best possible answer that you have available at
this point.

If possible we would like to have the answers by COB Tuesday, Sept 19. Once again thank you for your
continued collaboration.

Also, please share with anybody that | might have missed.

Border Patrol Operations BP ANSWER

WIS

BW23 FOIA CBP 011756
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VR (0)(6); (0)(7)(C) |
el (b)(6); (b)(7)(C)

BW23 FOIA CBP 011759
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Bl (0)(6); (b)(7)(C)

Cc:
Bcc:
Subiject: RE: Draft FME Initiatives 2018
Date: Fri Sep 152017 17:24:16 EDT

Attachments:  image001.jpg

. T (b)(6); (b)(7)(C
| am ok with the initiatives -

(b)(6); (B)(7)(C)

e (b)(6); (b)(7)(C)
Sent: Wednesday, September 13, 2017 11:40 AM

To: ()(6); (B)(T)(C)

(b)(6); (b)(7)(C)

Cc: (b)(6); (b)(7)(C)
Subject: FW: Draft FME Initiatives 2018
Importance: High

Good Morning,

The attached is provided. Please respond with your thoughts as soon as possible, | will compile and
(b)(6): (b)(7)(C)

provide to

Thank you,
(b)(6); (b)(7)(C)

Executive Assistant

BW23 FOIA CBP 011760
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Supporting US Customs and Border Protection,

Facilities Management & Engineering
=l (b)(6); (0)(7)(C)

Sl (b)(6); (b)(7)(C)

From: (b)(6); (b)(7)(C)

Sent: Monday, September 11, 2017 1:46 PM

: (b)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

Subject: Draft FME Initiatives 2018

(b)(6); (b)(7)(C)

Here are the drafts for the proposed 2018 initiatives. | understand they are due tomorrow. Just wanted

[(6)(6); (b)(7)(C]

to make sure you had the input you needed to discuss with whenever might be convenient.

r/
(b)(6); (b)(7)(C)

BW23 FOIA CBP 011761
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Bl (b)(6); (b)(7)(C)

To:

Cc:

Bcc: D

Subiject: Tech for RGV

Date: Fri Sep 152017 10:49:30 EDT

Attachments: RG Tech Issues.pptx

IORG) @@ d | have spitballed this as a starting point with PMOD.

(b)(6); (b)(T)(C)

BPAM Project Manager

LMI Contractor

(b)(6); (b)(7)(C)

BW23 FOIA CBP 011766
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6% BINC) [(b)(6); (b)(7)(C) . .
| have comments and plan to address the comments before the final RFP is

released.

(b)(6); (b)(7)(C))

From: (NS

Sent: Thursday, September 14, 2017 9:37:58 AM

; (b)(6); ()(7)(C)

Subject: FW: TO 17 RGVFIoodwaII Construction Project BB Miles) 95% Submittal Package

(b)(6); (b)(7)(C),

It appears that 95% designs did not incorporate the 100%tower designs that were provided to
you. Please see attached comments. Of particular concerns are:

(b) (3), (b) (7)(E)

Thanks,

(b)(6); (B)(7)(C)

Feeg(0)(6); (b)(7)(C)

Sent: Wednesday, September 13, 2017 6:30 PM

(b)(6); (B)(T)(C)

(6)(6); (D)(7)(C)

Subject: RE: TO 17 RGVFIoodwaII Construction Project QISR Miles) 95% Submittal Package

BW23 FOIA CBP 011777
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Subject: TO 17 RGV FIoodwaII Construction Project Miles) 95% Submittal Package
All,

The 95% RFP submittal for RGV.— Flood Wall Construction is available for your review and
comment. You can download the RFP document, Drainage Reports, and HEC-RAS models by clicking
the links below. The cross sections in the plan set are from the 65% submittal do to plotting issues. We
will follow up with another email with the latest cross sections very soon.

RFP Document (includes plans, geotechnical):

(b) (T)(E)

Drainage Reports:

(b) (T)(E)

HEC-RAS models:

(b) (T)(E)

Please provide comments by COB 13 Sept 2017. Comments should be entered into Dr. Checks. If Dr.
Checks is not available, you can enter your comments into the attached matrix and return to me by the
deadline. 15 Sept 2017 is scheduled for the design review conference call. Details and number will
follow.

USACE/CBP, please forward to stakeholders as you see fit.
Let me know if you have any questions or problems accessing the submittal.

Thank you,

(b) (6) PE | Civil Engineer Ill] Michael Baker International

1501 LBJ Fwy Suite 650 Dallas, TX 75234 | [O] 469-801-8521
IO AR . bakerint com

BW23 FOIA CBP 011779
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Bl(b)(6); (b)(7)(C)

Cc:

BCC: [(b) (7)(E)] e

Subject: FW: TO 17 RGV .Floodwall Construction Project R Miles) 95% Submittal
Package

Date: Thu Sep 14 2017 09:37:58 EDT

Comments_95%_SUQEOIGIS:

Attachments: RG

(b)(6); (b)(T)(C)

It appears that 95% designs did not incorporate the 100% tower designs that were provided to
you. Please see attached comments. Of particular concerns are:

b) (5), (b) (7)(E

BW23 FOIA CBP 011780
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(b) (5), (b) (7)(E)

Thanks,

(b)(6); (b)(7)(C)

g;OnT:Metember 13, 2017 6:30 PM
| (b)(6); (B)(7)C)

: (5)(6); (b)(7)(C)

Subject: RE: TO 17 RGViljFloodwall Construction Project [iiiMiles) 95% Submittal Package

(W’.’:(b)(w’ find the attached review comments on floodwall 95% RFP and | may not be able to call in
the meeting this Friday as | am traveling back from Brownsville to DC. | left a few comments from 65%

RFP review into 95% RFP as these comments are still not resolved and addressed. Thanks. [QIOXQIGI®)

From: ((QIONIGWN®)
Sent: Monday, September 11, 2017 9:00 AM

(b)(6); (b)(7)(C)

(b)(6); (b)(7)(C)

Subject: FW: TO 17 RGV|gi§Floodwall Construction Project i Miles) 95% Submittal Package

Team,

(b) (7)(E))

Please see the link below for the 95% Submission on the RGV Wall Project.

BIOAOWI® r.c. LEED AP BD+C

Program Manager

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

YR )00
(b)(6); (b)(7)(C)

BW23 FOIA CBP 011781
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USACE/CBP, please forward to stakeholders as you see fit.
Let me know if you have any questions or problems accessing the submittal.
Thank you,

m | Civil Engineer lll| Michael Baker International
1501 LBJ Fwy Suite 650 Dallas, TX 75234 | [O] 469-801-8521

IR CTGR - moskerini.com

BW23 FOIA CBP 011783
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omments_95%_[QIGHGIQI® doc for Printed Item: 2776 ( Attachment 1 of 1)

RFP REVIEW COMMENTS

(b) (3), (b) (7)(E)

BW23 FOIA CBP 011784
SWD Form 406 Aug 07
Page 1 of 1 Page 561 of 1174




RGVgl_ Comments_95%_(QIORQIGIE) doc for Printed Item: 2776 ( Attachment 1 of 1)

(b) (5), (b) (7)(E)

BW23 FOIA CBP 011785
SWD Form 406 Aug 07
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(b) (T)(E)

Please provide comments by COB 13 Sept 2017. Comments should be entered into Dr. Checks. If Dr.
Checks is not available, you can enter your comments into the attached matrix and return to me by the

deadline. 15 Sept 2017 is scheduled for the design review conference call. Details and number will
follow.

USACE/CBP, please forward to stakeholders as you see fit.

Let me know if you have any questions or problems accessing the submittal.

Thank you,

m-’ PE | Civil Engineer Ill| Michael Baker International
501 LBJ Fwy Suite 650 Dallas, TX 75234 | [0] 469-801-8521

(b) (6)

BW23 FOIA CBP 011789
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HEC-RAS models:

(b) (7)(E)

Please provide comments by COB 13 Sept 2017. Comments should be entered into Dr. Checks. If Dr.
Checks is not available, you can enter your comments into the attached matrix and return to me by the
deadline. 15 Sept 2017 is scheduled for the design review conference call. Details and number will
follow.

USACE/CBP, please forward to stakeholders as you see fit.
Let me know if you have any questions or problems accessing the submittal.

Thank you,

(b) (6) PE | Civil Engineer Ill| Michael Baker International

1501 LBJ Fwy Suite 650 Dallas, TX 75234 | [O] 469-801-8521
m | www.mbakerintl.com

BW23 FOIA CBP 011792
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RGV comments_95%_{QIOHQIBI®doc for Printed Item: 2789 ( Attachment 1 of 1)

WIS
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The Corrected Final RFP submittal for EPT RF - El Paso Fence Replacement RFP is available.
You can download the RFP document and HEC-RAS models and by clicking the links below.

RFP Document (includes plans, geotechnical and drainage reports):

(b) (7)(E)

HEC-RAS models:

(b) (7)(E)

Flowmaster Files:

(b) (7)(E)

BW23 FOIA CBP 011805
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(0)(6); (b)(7)(C)fd=

Program Director, Infrastructure, Energy & Environment

7940 Jones Branch Drive, Tysons, VA 22102

Office QIONWIANY | Cel: QIQNCOGI(®

Learn more at www.Imi.org or follow us on: | |

BW23 FOIA CBP 011817
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So attached word document is nothing but a “shell”

Only incorporated program scope, very basic.

But we can clean up as we go and add language from other documents to tailor.

Does this at a min. get the ball rolling?

(b)(6); (b)(7)(C)
Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Office: ((QIQNWI®
oB=I[/(b)(6); (b)(7)(C)
(b)(6); (b)(7)(C)

(b) (7)(E)

el (b)(6); (b)(7)(C)

Sent: Thursday, July 27, 2

BW23 FOIA CBP 011829
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Here are the talking point we can go through tomorrow:

*xxxrkikx Project Planning / Execution
Freewiiex Kickoff Meetings

Frxwmmee Contractor Submittal Review
e Notice to Proceed

rrexwreet Period Of Performance Begins
wmexkekx Sita Hours of Operation
rxmeexex Daily Tailgate Meetings
Frmpener Site Safety

Frweeskiex Daily Contract Management

Respectfully,

(b)(6); (b)(7)(C)

Eastern Corridors Division Director

Border Patrol and Air Marine Operations Program Management Office

Facilities Management and Engineering

Mobile:
(b)(6); (b)(7)(C)

BW23 FOIA CBP 011831
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Enterprise Services

U.S. Customs and Border Protection

Office (QIOHWIO®
OA[1(0)(6); (b)(7)(C)

BW23 FOIA CBP 011835
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Concrete Prototype Kickoff Meeting.docx for Printed ltem: 2842 ( Attachment 1 of 1)

Concrete Prototype Kickoff Meeting

(b) (7)(E)

Agenda:

9:00 Introductions

9:05 Contracting Officer’'s Comments

9:20 Project Manager’s Comments

9:45 Border Patrol and Law Enforcement Comments
10:00 Project Director’s Expectations

10:10 Contracting Officer’s Representative’s Comments
10:15 Questions

BW23 FOIA CBP 011836
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O[I(b)(6); (b)(7)(C)
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B (0)(6); (b)(7)(C)

Cc:

Bcc:
Subiject: RE: T&E Deck for IPT

Date: Mon Sep 11 2017 11:43:21 EDT
Attachments:

Great news

From: (QIONG)@(®)

Sent: Monday, September 11, 2017 11:02:32 AM
J81(5)(6); (b)(7)(C)
Subject: FW: T&E Deck for IPT

b)(6); (b)(7)(C

Confirmed —§ lis presenting

(0)(6); (b)(7)(C),

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile:
(b)(6); (b)(T)(C)

eptember 11, 2017 11:00 AM

(b)(6); (B)(T)(C)

)(6); (B)(7)(C)

Subject: RE: T&E Deck for IPT

(b)(6); (b)(7)(C)

Good morning... yes | can submit my final deck by noon tomorrow, Tuesday, 9/12.
OS will be briefing, specifically me. | reside in OS > PARE > CRD > LSOTA.
Thank you and let me know if there is anything else you need.

r/

(b)(6); (b)(7)(C)

BW23 FOIA CBP 011844
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Subject: FW: Initial Draft SELC TP

Hey (b)(6); (b)(7)(C))

So attached word document is nothing but a “shell”

Only incorporated program scope, very basic.

But we can clean up as we go and add language from other documents to tailor.

Does this at a min. get the ball rolling?

(b)(6); (b)(7)(C)

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

0]iile =l (b)(6); (b)(7)(C)
or[A(b)(6); (b)(7)(C)

(b)(6); (b)(7)(C)

(b) (7)(E)

REE(b)(6); (b)(7)(C)
Sent: Thursday, July 27, 2

BW23 FOIA CBP 011847
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DHS SELC_Project_Tailoring_Plan_Border Wall System.doc for Printed Item: 2850 ( Attachment 1 of 1)

Border Wall System Program

SELC TAILORING PLAN

DEPARTMENT OF HOMELAND SECURITY

Border Wall System Program
(BWSP)

Ao i
Uilnivial Jo o U|||y \l \W | U}

Doc No:

08/08/2017

Developed By:
Border Patrol Air & Marine Program Management Office (BP AM),

Facilities Management & Engineering (FM&E)
1331 Pennsylvania Ave NW
Washington DC 20002

UNCLASSIFIED [FSTS BW23 FOIA CBP 011848
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(b) (5)

UNCLASSIFIED /IFSoS BW23 FOIA CBP 011849

Page 895 of 1174



DHS SELC_Project_Tailoring_Plan_Border Wall System.doc for Printed Item: 2850 ( Attachment 1 of 1)

0.

Revision History

Revision Number

Revision Date

Changes

1.0

08/08/2017

UNCLASSIFIED

rUvuvu
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Signature Page
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Submitted By:

(b)(6); (b)(7)(C) Date
Program Manager, Acquisition Program
Manager

Endorsed By:

Chief Scott Luck Date
Lead Business Authority

Approved By:
(b)(6); (B)(7)(C) Date
Lead Technical Authority (Non- IT)
Approved By:

Mark S. BorkowsKki Date
Component Acquisition Executive
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6650 Telecomm Dr. Indianapolis, IN 46278

Work (QIOR@(®

From: lMIONOI@(GM On Behalf Of OFAM AUDIT PROGRAM MANAGEMENT
Sent: Tuesday, August 22, 2017 3:36 PM

To: OFAM Business Operations Program Accountability Executive Support (b) (7)(E)

!ubject: FM&E Priority 1 Audit: GAO's 2018 Assessment of Select DHS Acquisition Programs (101940)
- Wall
Importance: High

Good afternoon

We have a deliverable to be sent to FM&E (APM: (b)(6); (b)(7)(C) Below are the
details!

Note: This audit is priority 1 audit. It does require BOD Director and OFAM CoS review and
concurrence along with FM&E’s feedback.

Deliverable Name: GAO: GAO's 2018 Assessment of Select DHS Acquisition Programs (101940)
- Wall

Deliverable Description: Pursuant to Monday August 21, 2017 meeting with GAO and Wall
program officials, GAO is requesting the documents listed below.

Please provide completed documents to the OA Audit Team and we will forward to GAO; we will
follow the same process we used for the DCI.

If the documents are not yet signed, please state so to that effect and provide an expected
completion date (ECD). Once the documents are signed, please forward to the OA Audit Team, and we
will forward to GAO.

o Impedance and Denial Capability Analysis Report (CAR) and Mission Need Statement (MSN)
(March 16,2017)

o JRC’s response to the Impedance and Denial CAR and MNS
o Copies of the Requests for Proposals and Solicitations for the Prototypes
o Slide deck from the ARB presentation that served as the Capability Development Plan

o Current organizational chart

BW23 FOIA CBP 011884
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1 CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ] 114
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
07—Sep-201 7 WA45XMAT71592962
6 ISSUED BY CODE  |W9126G 7 ADMINISTERED BY (Ifother than item6) CODE | W9126G
US ARMY CORPS OF ENGINEERS FORT WORTH
US ARMY ENG NEER DISTRICT, FORT WORTH 819 TAYLOR ST, RM 2A17
ATTN: CESWF-CT FORT WORTH TX 76102-0300
819 TAYLOR ST, ROOM 2A17
FORT WORTH TX 76102-0300
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
MICHAEL BAKER NTERNATIONAL, INC.
2929N TRAL AVE STE 800 9B. DATED (SEE ITEM 1 1)
PHOENIX AZ 85012-2794
X 10A. MOD. OF CONTRACT/ORDER NO.
W9126G17F0015
10B. DATED (SEE ITEM 13)
CODE _ 028J5 |[FACILITY CODE X'| 13-Jun-2017
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
|:|'Ihe above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
52.243-1, Changes.

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: ~m2ct9drc171696 _—

The purpose of this modification is to revise the SOW to incorporate an additional jjimiles of hydraulic analysis. This additional effort will in
crease the total obligation amount by $ER(JNEIM This modification is IAW FAR 52.243-1, Changes.

All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) IWRACT ING OFFICER (Type or print)
(b) (6) Associate Vice President T EMAL: (b) (6)

15B. 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY
(Signature of person authorized to sign) 9/7/2017 (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 BW2BEssiibeEy 651887

FAR (48 CFR) 53.243
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Homeland Security Systems Engineering Development Institute (HSSEDI)

(b)(6); (b)(7)(C)
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(D) (6); (b)(7)(C)

To:

Cc:

Bcc:

Subiject: Updates while you were away
Date: Fri Sep 08 2017 16:18:32 EDT

Attachments: Update 0825.docx

Hope you had a nice time and a happy birthday. Attached are updates | pulled from your email. If you
read anything, read the ones in bold. Mainly these two weeks were focused on Hurricane efforts. Your
flight is at 11:55am on Monday.

See you on Monday,

(b)(6); (b)(7)(C)
Executive Assistant
Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Mobile:
(b)(6); (b)(7)(C)
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(6)©); BXTIC)Y] pdates

25 August-8 September

Friday 25 August

* IBWC planning to share San Diego, J{{S)[{Y B @I(G]submittals with the Mexican

*

Section (email from Dr. Unni)

WIOAW@® - mailed about analyst position with BPAM

Monday 28 August
« CIQROIBI® -1t copy of updated AA Study Plan that was sent for approval and signature

Tuesday 29 August

*

*

*

sent summary of observations from EPT site visit; Baker updated drawings before
they are released for bid

EPT waiver most likely delayed for signature because of hurricane

Peaceful SR Fence Protest, media was present (email from

(0)(6);(0)(7)(C)RB coordinating point for from USACE regarding security

Wednesday 30 August

*

RGV Stakeholders meeting 14 September canceled; not rescheduled yet
0 Chief Padilla is overseeing CBP’s Hurricane Response within Region 6

Wall Program included in the MAOL (email from

Email from about Client Satisfaction Survey for
Current travel authorizations can only run through 30 Sept

Wall and TI Staffing plans signed and submitted to OA

Revised ILSP signed and resubmitted to OA

BRI <t email asking about ((QXEIESYspace needed for the Fence team

Thursday 31 August

b)(6); (b)(7)(C .
on call with Kolbe:

Nothing really said...

1. Prototype sched.
2. our RFP release today (nothing said about press release)

4, Lots of discussion about hurricanes...

That was it. Ended in 20 minutes.

* (b)(6) (WIGQN® -t Baker Survey Work notice for RGV week of 2 Sept.

(6)(6); (B)(7)(C)| .« .
et-trammg delayed.

+ [illwas waived from SLT training [REEREE mailed illlto

()(6); (b)(7)(C)]

has sent it up to Karl

BW23 FOIA CBP 012028
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(b)(6); (b)(7)(C . [(b)(6); (b)(7)(C [(b)(6): (b)(7)(C) . b (); b 7 C [(6)(6); (B)(7)(C))
-emalled -about-eachmg out to USRS hout prototype help?-

(6)(6); (B)(7)

Bispoke with and said he only asked about information, ket rule that anything
prototype needs to go himself or
+ |jll]wants to bring new LMI CEO to meet you and Karl on 19 September, but that is
(hhu day Wwants you in El Paso
-can get you from the airport in McAllen on Monday
ELC Waiver, Monday/Tuesday sequence of events, PAG document in inbox
wants you to participate in Border Wall Industry Day, I'm working with him
to set up time to go over specifics

*

*

*
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